

5MS Market Trial - Key Messages

Here is a list of the key things you need to know about the 5MS Market Trial:



- The trials run from **19 July through to 10 September 2021**
- **Practitest** will be used as the **test management tool**. Training on this tool has been scheduled on **5, 9 & 14 July 2021**
- **AEMO's pre-production environment** will be used as the test environment
- Market Trial Workbook entries were **due by 25 June**, however, if you are still interested in participating, email the [5MS mailbox](#) for further instructions
- The Market Trial Workbook is an **evolving document** and is sent to the **ITWG** each **Monday, Wednesday and Fridays**
- To **support participants** in *preparing* for and *participating* in the Market Trial, the 5MS testing team have scheduled the following sessions:
 - **Twice weekly preparation sessions** (Tuesday and Thursday) from 22 June to 19 July
 - **Daily check-in sessions** from Market Trial start (19 July) and end (10 September)

High Level Timeline

Description	Date	Owner
5MS Capability Market Trial preparation completed by participants	12-Jul-21	Participants
5MS Capability Market Trial preparation completed by AEMO	12-Jul-21	AEMO
5MS Capability Market Trial commences	19-Jul-21	AEMO
5MS Capability Market Trial concludes	10-Sept-21	AEMO